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Site location and description 
The Site known as the Century Enterprise Center (CEC) is located at 12 Scovill Road, along 

Aspetuck Ridge Road in New Milford, Connecticut, near the intersection of Housatonic Avenue.  

Historically, the CEC has been referred to by other names, including the "Century Brass Facility", 

"Century Brass Tube Mill" or "Davko Site", depending on former usage.  According to the Town of New 

Milford Tax Assessor’s files, the Site is identified on Map 34/Blocks 40 and 41, and Map 35/Blocks 2, 4, 

and 5.  Site access is obtained via a gate at the end of Scovill Road off Aspetuck Road.   

The Site is currently abandoned and is owned by the Town of New Milford (Town).  Although 

certain structures have been demolished and/or removed from the site during previous demolition and 

remediation projects, the main mill building, nominally 40 feet high and having an overall footprint of 

approximately 320,000 square feet, still remains.  The building is not considered suitable for reuse, is 

currently considered unsafe for structural reasons principally related to the roof, and has been designated 

for demolition. 

Purpose  
Demolition of the building, which will include certain abatement and remedial activities, is 

intended to move the Site closer to a beneficial reuse scenario using available funding sources.  The Town 

is ultimately seeking to achieve unrestricted use status for the property.  Based on site-specific 

documentation reviewed by Standard Demolition Services, Inc. (SDS), a limit of 1 mg/kg PCBs in soil 

and concrete, if any, to remain on site will be appropriately protective to allow unrestricted use (assuming 

other contaminants besides PCBs are also adequately addressed).  SDS has been retained by the Town to 

provide abatement and demolition services directed toward future site re-development.  Accordingly, SDS 

has prepared this Contractor Work Plan (Plan) in support of Phase III PCB Remediation at the Site, which 

will be performed as part of the overall building demolition project.  The intention of the Plan is to meet 

the EPA’s requirements for a Contractor Work Plan as well as to satisfy the requirements of the Project 

Specification Section 02 12 00, Contaminated Materials Remediation Work Plan.  The details of the 

proposed Phase III work are further described in various sections of this Plan. 

Scope 
The scope of the Phase III PCB Remediation is to address known PCB impacts within the 

building and the floor slab, as well as limited areas of PCB contaminated soil beneath the building floor 

slab, and at two exterior locations; along the exterior wall of the former electrical room; and at the 
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overhead door nearest concrete sample B-39.  The order of operations proposed to be implemented by 

Standard Demolition is: 

 

 

 Install wheel wash station and equipment decontamination areas 

 Wipe sample steel columns for PCB characterization  

 Wipe sample and characterize overhead cranes for removal and disposal 

 Remove designated sections of concrete slab and soil with PCB concentrations of  

≥50 ppm 

 Demolish and remove steel structure  

 Perform pre-characterization of concrete slab in advance of milling and disposal 

 Remove Expansion Joint caulk (PCB Remediation Waste with Non-Friable 

ACM) 

 Perform milling of the concrete slab and direct loading of the concrete millings 

for disposal  

 Perform verification sampling of the remaining portions of the building slab 

Implementation 

Environmental Controls 

Prior to removal of the structure, a wheel wash station will be installed at the location shown on 

Sketch A.  The wash station will be constructed of a layer of 20 mil EPDM roof membrane.  A sump will 

be installed in the lowest corner of the wash station for water collection.  Steam cleaning pressure 

washing equipment will be used to reduce the amount of water generated during truck tire 

decontamination.  Water generated will be disposed in accordance with CFR 761.79(g)(6) as PCB 

remediation waste water through EQ Northeast.  

Dust control equipment will be mobilized to the Site.  Water atomizing equipment called Buffalo 

Turbines will be set up and aimed at the work locations at they progress.   

Dust monitoring equipment will be installed at two locations at the Site; one will be an upwind 

and the other a downwind monitor.  The dust monitoring program is discussed later in this document. 

PCB Impacted Soil  

PCB impacted soil identified below windows containing State Regulated PCB caulk and glazing 

has been profiled for approval at Turnkey Landfill in Rochester New Hampshire.   Pending approval by 

Waste Management, the anticipated 30 tons of soil with PCB concentrations >1 and < 50 ppm will be 

excavated from the site and loaded directly into lined dump trailers for disposal.   

Two other exterior areas of PCB contaminated soil are present on the site and will also require 

remediation to the unrestricted use goal of 1.0 ppm; a small area of PCB contaminated soil adjacent to the 

former electrical room; and a small area adjacent to an overhead door along the eastern exterior wall of 

the building.  Both areas are shown on Figure 3 of the approved SIP.  Upon completion of the excavations 

ktisa
Highlight
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Clarify what the expansion joint caulk is as this was not discussed in the Notification.  Why is it a PCB remediation waste?  Where will this waste be disposed of?  If it is being disposed as a < 50 ppm PCB waste, the Town may wish to consider collecting additional samples to confirm PCB concentrations are < 50 ppm since EPA has seen similar manufactured materials to have PCB concentrations > 50 ppm.  
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(6 locations in all) the Owner’s environmental representative (TRC) will perform verification sampling in 

accordance with the approved SIP and corresponding approval conditions.  Results shall be satisfactory at 

less than 1 PPM.  Tools and equipment used for the remediation will be decontaminated in accordance 

with CFR 761.79 Subpart S, double wash/rinse method.  Truck tires from this phase of the project will not 

need to be decontaminated, as they will not enter the excavation area. 

Wipe Sample Structural Steel 

In accordance with the EPA Approval Letter, the steel within the building is assumed to contain 

PCB concentrations >50 PPM in surface contamination caused by previous transformer remediation 

and/or historic site activities.  Wipe sampling will be conducted in order to prove that the structural 

elements can be recycled without restriction.  

The steel will be wipe sampled at a frequency and method consistent with those prescribed in 

CFR 761.61 Subpart P.  Each column is approximately 7 square meters; therefore each sampled column 

will produce 3 randomly selected sample locations.  Those locations will be sampled using the standard 

wipe test as defined in 40 CFR 761.123, using 10 cm by 10 cm templates and sampling materials supplied 

by the previously certified Laboratory, York Analytical Laboratory in Stratford, CT (certification attached 

as Attachment A). 

Three wipe samples are proposed for each column.  Wipe samples will be composited into a 

single sample representing the entire surface of the column.  Chemical analysis will be performed in 

accordance with 40 CFR 761.272.  Results will be interpreted in accordance with 40 CFR 761.316 (b), 

and the analytical data will represent the column as a whole.  Results of less than 10µg/100cm
2 
will 

indicate that the steel can be recycled without restriction.  Results of greater than or equal to 10µg/100cm
2 

will cause the steel to be decontaminated in accordance with CFR 761.79, double wash/rinse method and 

then resampled.  

Wipe sampling will first be conducted on those beams/columns in closest proximity to former 

PCB-containing transformers and/or areas where previous PCB remediation has occurred.   If wipe 

sampling of these targeted beams/columns indicates that PCBs are not present above the remedial goal, no 

further wipe sampling of columns/beams is proposed.  If wipe sampling indicates that the targeted 

beams/columns contain PCBs above the remedial goal, wipe sampling of the adjacent beams/columns 

will continue until such sampling indicates PCB concentrations are below the remedial goal.   The 

attached Sketch A indicates the locations of the previously removed transformers which contained 

dielectric fluids and the columns closest to the former transformer locations to be sampled. 

Steel found to contain PCB above the remedial goal will be decontaminated again in accordance 

with CFR 761.79 and/or will be disposed of as PCB remediation waste. 

Remove and Characterize Overhead Crane Steel for Disposal 

In accordance with the approved SIP and EPA Approval Letter, the overhead crane steel is 

indicated to be disposed as PCB remediation waste >50 PPM.  Wipe samples will be performed as 

indicated in the previous section to determine the actual level of surface contamination on the crane steel.  

Results of wipe sampling will be used to identify the proper handling and disposal of the crane steel.  If 

wipe sampling indicates that PCBs are present on the steel at concentrations above the remedial goal of 

ktisa
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10 µg/100 cm
2
, the steel may be decontaminated in accordance with 40 CFR 761 Subpart S and wipe 

sampled again, or may be disposed of based on the detected concentrations.  

 

Remove section of concrete slab with PCB concentrations of >50 PPM 

Known areas of floor slab and soil (sample locations T4-6 and SB-7A) with concentrations of 

>50 ppm PCB will be removed prior to demolition in order to eliminate the potential for cross 

contamination.  Pneumatic breaking equipment with wet methods/water misting will be utilized to 

remove the full thickness of the slab.  Materials will be kept damp, but no flowing water will be 

generated.  Concrete and soil will be comingled into a lined, covered roll off container.  Storage will be 

done in accordance with 40 CFR 761.50 with the use of ML Markers on all storage containers.  Upon 

completion of verification samples by TRC and the receipt of verification sample results, the >50 ppm 

soil and concrete will be transported by EQ Northeast to their Wayne Disposal facility in Detroit 

Michigan for disposal as PCB Remediation Waste >50 ppm. 

Structure Demolition 

Specific details regarding the demolition of the building are included in the Demolition Work 

Plan.  Generally, demolition of the steel structure will be carried out with a Volvo 460 excavator equipped 

with an 80 foot high-reach attachment and mechanical grapple and sheer.  Support equipment will be 

needed to consolidate stockpiles and clean the slab.  The building debris will be stockpiled at the 

perimeter of the slab to allow for loading onto trucks without the trucks having to enter the exclusion 

zone.  The roof of the building contains asbestos, which will be handled within a regulated area utilizing 

water misting equipment to avoid generating dust.  No free flowing liquid will be allowed to accumulate.   

Upwind and downwind air monitoring for dust will be implemented during demolition and PCB 

remediation activities.  Each air monitoring station will utilize a TSI Incorporated, Model 8530 Dustrack 

II.   If either instrument detects a 20% increase in dust levels over background, work will stop and dust 

control measures will be employed.     

The loading and transportation of demo material off-site will be organized so as to minimize 

contact with PCB contaminated materials.  Trucks will enter the site at the main gate and drive around the 

slab on the access road to the point of loading.  Once loaded, they will continue around the building back 

to the main gate to exit.  By keeping the trucks off the slab, the spread of contamination and the need for 

decontamination will be eliminated.  See Sketch A for the haul route around the slab. 

 

Expansion Joint Removal 
Prior to milling or removal of the floor slab, asbestos containing joint sealants or other materials 

will be abated to the extent required to prevent comingling of ACM with concrete in accordance with 

Section 02 82 00 of the Project Specifications.  Removal of remaining portions of asbestos-containing 

joint sealants may be completed as needed during authorized slab removal activities.   

A rolling scaffold system will be erected and covered with a polyethylene containment, within 

which the expansion joint material will be removed by EPA trained asbestos and HAZWOPER workers 

by chipping and/or sawcutting the concrete on either side of the joint.  Wet methods will be used and the 

areas will be cleared by the owner’s environmental consultant.  The resultant waste and any residual 

ktisa
Sticky Note
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slurry will be profiled for disposal at Turnkey as a PCB remediation waste <50ppm with non-friable 

asbestos. 

Waste Characterization, Milling and Disposal of Upper Inch of Concrete Floor 

Introduction 
This section of the Contractor Work Plan describes the means and methods that will be used to: 

 Pre-characterize the upper 1-inch of the concrete floor slab for PCB concentrations; 

 Determine the suitability of the proposed disposal facility for each sub-portion of the 

waste stream; and 

 Remove and direct load the upper 1-inch of concrete for transport to the disposal facility. 

 A Milling Plan will be submitted separately. 

 

 Previous sampling of the concrete building slab by others has indicated that low levels of PCBs 

(>1 ppm and < 50 ppm) are present in the top 1-inch of concrete throughout most of the building.  The 

EPA approved Modified Self Implementing Plan dated January 2015 and amended by EPA comments 

and responding clarifications specifies that this upper inch of concrete will be removed from across the 

slab through the use of a road milling machine (also known as a “cold planer”).  The plan also called for 

each batch of milled concrete waste to be sampled out of lined roll-off containers and analyzed to confirm 

that the waste contains less than 50 ppm PCB.    

This Contractor Work Plan proposes an alternative approach of determining the PCB 

concentration of each batch of concrete waste prior to it being milled.  This pre-characterization approach 

offers several strong advantages including reduced material handling, significantly reduced need for on-

site material storage and better overall control and coordination through the use of “load and go” material 

transportation.  This section of the work plan discusses the specifics of the pre-characterization process.  

Other sections of the Contractor Work Plan will describe the other elements of the work. 

Prior to conducting the pre-characterization testing of the building’s floor slab, the building must 

be made safe by completing asbestos abatement activities and removing the residual structural elements 

so that only the slab remains.  Once the building has been demolished, the following procedures will be 

used to pre-characterize the upper 1-inch of the floor slab; the slab will be final cleaned for asbestos 

contamination prior to pre-characterization sampling and a visual clearance inspection will be done by the 

owner’s consultant.  In those slab areas where PCB contamination penetrates through the entire thickness, 

the concrete will be removed in its entirety.  Slab areas where PCB concentrations exceed 50 PPM will 

also be removed in their entirety prior to pre-characterization sampling to prevent cross contamination.   

 Pre-Characterization Sampling and Analysis 

Once the asbestos and upper structure is removed so that the building is safe, the pre-

characterization sampling and analysis process can begin.   Using the method described below, the floor 

slab has been divided into 81 sections, with each section representing the source of a future load of milled 

concrete waste (see Sketch B).  Each pink and white band on the figure represents the source area for a 

load of concrete.  

 

Each of the 81 bands will be characterized for its PCB content through the analysis of a 

composite sample.  The composite sample will consist of 5-subsamples collected from within the band.  

Because the bands are only 7 or 14 feet wide and over 100 feet long, the subsamples will be collected 

equidistant from each other along the center line of each band.  At least 50 cc of sub-sample will be 

collected at each subsample location and the 5 subsamples will be thoroughly mixed to make up the 

ktisa
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composite sample.  The pre-characterization sampling will be conducted in accordance with the EPA 

Region 1 Standard Operating Procedure for Sampling Porous Surfaces for Polychlorinated Biphenyls 

(PCBs) Revision 4 dated May 5, 2011 at an interval depth of 1.0 inch.  A composite sample comprised of 

5 discreet samples will have an acceptance level of approximately 9.0 ppm (45 ppm÷5 samples) to ensure 

that the <50 ppm acceptance limit for disposal is met.  Likewise, if any composites are made up of 4 

discreet samples, the acceptance level will be 11ppm(44ppm ÷4 samples). 

 

Method for determining the size of the milling areas and assessing the PCB concentrations 

The sizes of the milling areas and their PCB concentrations will be determined using the 

following method. 

 

 

a. Milling area size determination is as follows: 

The area of slab that comprises a single 25 ton load of concrete milling waste is 3,500 SF 

i. 25 tons = 12.5 CY   

ii. 12.5 CY ÷ 1.1 inch = 409 Sq Yd = 3,681 SF (round down to 3,500 SF to be more 

conservative) 

iii. The milling machine has a 7 foot wide drum 

iv. 3,500 SF ÷ 7 feet = 500 linear feet (LF) per load  

v. 283,500 sf Slab to Mill ÷ 3,500 SF per load = 81 loads of millings = 81 

composite sample sets. Each composed of 5 discreet samples from within each of 

the 3,500 SF grid locations. 

 

b. The building slab to be milled will be divided into rectangular grids, each section will be 

representative of a single load of millings to be disposed as <50 PCB Remediation Waste.  

Sampling and analysis will be performed to determine PCB concentrations.   

i. As previously discussed in this plan, waste characterization will be occurring 

“per load” in this modified approach. 

ii. As indicated above, each sample grid will consist of 3,500 SF of concrete slab, 

500 feet long by 7 feet wide, or 250 by 14, or some other multiples of 3,500 

depending on the shape of the area to be milled into a single load. 

iii. See attached drawing for grid locations. 

iv. Each load area will have 5 samples drawn from it consistent with the Standard 

Operating Procedure for Sampling Concrete in the Field. 

v. The approved Laboratory contractor will pick up samples at the job site daily. 

vi. Tools and equipment used for sampling will be decontaminated in accordance 

with CFR 761.79 (C)(2).  After each sample grid is completed, the drill bit will 

be wiped with an alconox/water solution and rinsed with clean water until all 

visible concrete residual has been removed.   

 

c. For load areas with test results <50 ppm, the resulting waste will be disposed of at 

Turnkey Landfill, Rochester, New Hampshire, a facility that can accept PCB remediation 

ktisa
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waste < 50 ppm.  For any unexpected load areas with PCB concentrations of 50 ppm or 

greater, the resulting waste will be disposed of as PCB remediation waste > 50 ppm at 

EQ’s Wayne Disposal Inc. in Detroit Michigan, a disposal facility permitted to accept 

this waste type.  Greater than 50 PPM areas will be removed prior to area wide milling to 

prevent cross contamination, and will be stored as previously discussed. 

Floor Drain System  

To the extent designated for Phase III PCB Remediation, and if funding levels allows and 

authorized by the Town, the remaining floor drain structures, associated piping, and residual contents will 

be excavated and disposed of as PCB Remediation Waste > 50 mg/kg at a TSCA facility.  Acid lines and 

overlying concrete will be disposed of as PCB Remediation Waste < 50 mg/kg at a non-TCSA facility.  

After excavation of floor drains, verification soil samples will be collected by TRC on a 5-foot grid 

pattern from the base and walls of the excavations of the floor drains for the analysis of PCBs (and other 

parameters as needed to address RCRA program considerations).  No compositing of associated 

verification samples is proposed.  If significant (i.e., greater than background) soil vapors are detected 

using a photo-ionization detector (PID) and/or field observations (e.g., visual, olfactory) indicate the 

presence of VOCs, samples will be analyzed for VOCs in addition to PCBs.  For investigation purposes, 

soil samples will be collected by TRC at each pipe joint and otherwise at maximum 25-foot intervals, 

along the runs of piping and acid lines, and submitted for the same analyses.  

 

Verification Sampling 

After the milling operation is complete, post removal verification samples will be taken by the 

owner’s representative, TRC.  This proposed method has been previously approved by EPA and this 

Contractor Work Plan accepts that methodology.   

 

 

Attachments: 
 

Attachment A- York Laboratory Certification 

Sketch A- Column sampling locations and Wheel Wash / Equipment Decon location 

Sketch B- Pre-Characterization Grid locations 
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